
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 03/01/2013

to 04/25/2013

Rpt-ID: RCPESPRJ

Contract ID: B14227-12-000-0

Estimate Summary By Project

Estimate Number: 0006

08/04/2014

Contract Location: Time Allowed:

SR 16 BEGINNING WEST OF COLUMBIA DR (CS 1120)  EXTENDING TO 

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

04/20/2012

05/04/2012

06/01/2012

06/06/2012

10/14/2012

01/23/2013

07/09/2013

299 Days

03/31/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 05   

Elapsed Calender Days:

Percent Time: 77.59

232 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$398,422.16

$398,422.16

$2,397.94

99.40%

Counties:

Carroll

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004449.01000 $398,422.16 $398,422.16 $2,397.94 99.40% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 03/01/2013

to 04/25/2013

Rpt-ID: RCPESPRJ

Contract ID: B14227-12-000-0

Estimate Summary By Project

Estimate Number: 0006

08/04/2014

Project Number: M004449.01000 SR 16 - MI 1.466 MILL, INLAY, PLMX RESF

 

M004449                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $316,819.37 $316,819.37 $0.00

Non-Participating $79,204.85 $79,204.85 $0.00

Total Earnings $396,024.22 $396,024.22 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $396,024.22 $396,024.22 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $396,024.22 $396,024.22

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 03/01/2013

to 04/25/2013

Rpt-ID: RCPESPRJ

Contract ID: B14227-12-000-0

Estimate Summary By Project

Estimate Number: 0006

08/04/2014

Project Number M004449.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 413-1000     BITUM TACK COAT GL  1,597.000 2,296.000

 2.770 .000

 

 

2,296.000 $.00 $6,359.92

0055 653-0100     THERMOPLASTIC PVMT MARKING, RR/HWY CROSSING SYMBOLEA  2.000 4.000

 395.000 .000

 

 

4.000 $.00 $1,580.00

0085 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 150.000 447.000

 0.500 .000

 

 

447.000 $.00 $223.50

0090 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  420.000 509.889

 3.000 .000

 

 

509.889 $.00 $1,529.67

0095 654-1001     RAISED PVMT MARKERS TP 1 EA  200.000 284.000

 2.750 .000

 

 

284.000 $.00 $781.00

0100 654-1003     RAISED PVMT MARKERS TP 3 EA  10.000 49.000

 2.750 .000

 

 

49.000 $.00 $134.75

Category Amount: $0.00 $10,608.84

Project Total Amount: $0.00 $396,024.22


